


September 2011

| August 2011 | | | | | | | September 2011 | | | | | | | October 2011 | | | | | | |
|-------------|----|----|----|----|----|----|----------------|----|----|----|----|----|----|--------------|----|----|----|----|----|----|
| S | M | T | W | T | F | S | S | M | T | W | T | F | S | S | M | T | W | T | F | S |
| 1 | 2 | 3 | 4 | 5 | 6 | 1 | 2 | 3 | 1 | | | | | | | | | | | |
| 7 | 8 | 9 | 10 | 11 | 12 | 13 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 2 | 3 | 4 | 5 | 6 | 7 | 8 |
| 14 | 15 | 16 | 17 | 18 | 19 | 20 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 9 | 10 | 11 | 12 | 13 | 14 | 15 |
| 21 | 22 | 23 | 24 | 25 | 26 | 27 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 16 | 17 | 18 | 19 | 20 | 21 | 22 |
| 28 | 29 | 30 | 31 | 25 | 26 | 27 | 28 | 29 | 30 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | | | | |
| | | | | | | | | | | 30 | 31 | | | | | | | | | |

 HBA Charitable Project

| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|------------------------------|--|---|-----------------------------------|--|----------------------------|----------|
| 28 9:00 AM Final Electric | 29 9:00 AM Finish Mechanicals (Plumbing & HVAC) | 30 9:00 AM Punch-out 11:00 AM Clean | 31 9:00 AM Install Carpet | 1 9:00 AM Paint Touch-up | 2 9:00 AM Paint Touchup | 3 |
| 4 | 5 Labor Day | 6 9:00 AM Final Clean | 7 10:00 AM Twp Inspection - CO | 8 10:00 AM Homeowner Orientation & Welcome Home! 4:00 PM New Event | 9 | 10 |
| 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| 18 | 19 | 20 | 21 | 22 | 23 | 24 |
| 25 | 26 | 27 | 28 | 29 | 30 | 1 |